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SECTION ONE Regional Work Plans

1.0 INTRODUCTION

The Regional Work Plan (RWP) provides region-specific information on District 10, water
bodies, Best Management Practices (BMPs), and monitoring programs. The purpose of the RWP
is to describe how the Department will specifically implement the Statewide Storm Water
Management Program (SWMP) within the jurisdiction of each Regional Water Quality Control
Board (RWQCB) during Fiscal Year 2005/2006 as required by the Caltrans Statewide Storm
Water NPDES Permit — Order No. 99-06-DWQ (Permit). Implementation activities will be
conducted in accordance with the procedures presented in the SWMP. The RWP indicates how
District storm water management practices will be modified to improve water quality protection
based on evaluation of the previous studies and management activities.

The RWP provides region-specific information on the Department’s facilities, water bodies, and
Best Management Practices (BMPs), and monitoring programs according to the following
sections:

e Section 1 — Introduction;

e Section 2 — Personnel and Responsibilities;

« Section 3 - District Facilities and Water Bodies;
e Section 4 — High Risk Areas; and

e Section 5 — Implementation Activities.
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SECTION TWO

Regional Work Plans

2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES

Portions of the Department’s District 10 fall within the jurisdiction of the Central Valley
RWQCB. An organization chart for District 10 is included in Figure 2-1. Staff responsible for

implementing the SWMP within the Central Valley Region jurisdiction is listed in Table 2-1.

TABLE 2-1: DEPARTMENT STORM WATER PERSONNEL AND RESPONSIBILITIES

Staff Title Phone Number E-Mail Address Responsibilities

Marc Boswell | Central Region (559) 243-3565 | Marc_Boswell@dot.ca.gov | Primary contact for
Storm Water all Central Region
Coordinator storm water issues

Kerry Molz District 10 (209) 942-6167 | Kerry_Molz@dot.ca.gov Primary contact for
NPDES all District 10 storm
Coordinator water issues

Rudy Chavez | Central Region (559) 244-2560 |Rudy Chavez@dot.ca.gov | Primary contact for
Construction construction-related
Storm Water storm water issues
Coordinator

Allan Shafer District 10 (209) 948-3725 | Allan_Shafer@dot.ca.gov Primary contact for
Maintenance maintenance-
Storm Water related storm water
Coordinator issues

In compliance with Permit Section M.10.b, the following positions listed in Table 2-2 are
authorized to sign the documents, reports, and other information submitted by the District to
either the SWRCB or the RWQCBSs.

TABLE 2-2: SIGNATORY AUTHORITY FOR KEY DOCUMENTS

Positions or Individuals Documents Authorized for Signature

District Director All District-related storm water documents

Regional Storm Water Coordinator All Central Region storm water-related documents except

Regional Work Plan and Annual Report Certifications

Design Engineer Notification of Construction

Maintenance Superintendent Maintenance activity reports

Construction Senior or Resident Engineer | Amendments to NOC; SWPPP approval; NOCC
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SECTION TWO

Regional Work Plans

FIGURE 2-1: ORGANIZATIONAL CHART
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SECTION THREE

Regional Work Plans

3.0

DISTRICT FACILITIES AND WATER BODIES

This section identifies the Department’s facilities and water bodies within each District and
A list of the Department’s facilities, excluding roadways, is
presented in Table 3-1. A map showing District 10 boundaries within the Central Valley
RWQCB and major roads and highways are presented in Figure 3-1 below.

Regional Board jurisdiction.

TABLE 3-1: DISTRICT 10 FACILITIES

CO | Route | PM | Name | Comments
Maintenance Stations
ALP 88 1.9 | Caples Lake Highway Maintenance
AMA 124 2.0 | lone Highway Maintenance
AMA 88 54.0 | Peddler Hill Highway Maintenance
AMA 88 22.9 | Pine Grove Highway Maintenance
CAL 49 8.0 | Altaville Highway Maintenance
CAL 004 60.0 | Cabbage Patch Highway Maintenance
CAL 4 49.6 | Camp Connell Highway Maintenance
CAL 026 34.8 | West Point Highway Maintenance
MER 152 21.4 | Los Banos Highway Maintenance
MER 99 13.0 | Merced Highway Maintenance
MPA 49 44.8 | Coulterville Highway Maintenance
MPA 140 29.4 | Midpines Highway Maintenance
SJ 4 18.0 | Stockton District 10 Office
SJ 5 16.2 | Stockton Landscape Maintenance
SJ 99 30.7 | Lodi Highway Maintenance
SJ 4 18.0 | Stockton Highway Maintenance
SJ 205 6.0 | Tracy Highway Maintenance
STA 99 14.5 | Modesto Electrical Special Crews
STA 99 16.9 | Modesto Highway Maintenance
STA 5 15.9 | Patterson Highway Maintenance
TUO 120 32.7 | Groveland Highway Maintenance
TUO 108 19.0 | Longbarn Crew Highway Maintenance
TUO 049 12.0 | Sonora Highway Maintenance
Vista Points
ALP 4 3.4 Vista Point
AMA 88 63.9 Vista Point
AMA 88 52.6 | Peddler Hill Vista Point
AMA 88 59.8 | Shotrock (USFS) Vista Point
AMA 88 61.5 | Devil's Garden Vista Point
AMA 88 63.1 Vista Point
CAL 49 5.6 Vista Point
CAL 49 0.5 Vista Point
MPA 49 3.6 Vista Point
MPA 49 9.0 Vista Point
MPA 49 34.6 Vista Point
STA 5 5.2 | Dos Amigos Vista Point
STA 5 3.8 Vista Point
District 10 3-1
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SECTION THREE

Regional Work Plans

TABLE 3-1: DISTRICT 10 FACILITIES

CcO Route PM Name Comments
STA 5 12.8 Vista Point
TUO 120 19.3 | Don Pedro Lake Vista Point
TUO 120 21.6 | Don Pedro Lake Vista Point
TUO 120 44.6 | Rim of the World (USFS) Vista Point
Commercial Vehicle Enforcement Facilities
CAL 4 29.7 | Murphys Westbound (WB)
MER 5 23.4 | Santa Nella Southbound (SB)
MER 5 23.5 | Santa Nella Northbound (NB)
MER 99 0.9 | Chowchilla River NB
TUO 108 17.2 | Lyons Dam Westbound (WB)
Safety Roadside Rest Areas
MER 5 0.7 | John “Chuck” Erreca 0.7 mi. N of Fresno Co Line
STA 5 27.2 | Westley 0.9 mi. S of San Joaquin Co Line;
STA 99 0.5 | Enoch Christoffersen NB & SB
Park and Ride Facilities
SJ 99 31.0 | Lodi NE corner Route 12 (Victor Rd) in
SJ 12 10.3 | Thornton Road SE corner Thornton Road IC, W of
SJ 99 22.9 | Hammer Lane SW corner Hammer Lane in
TUO 120 32.2 | Ponderosa Lane 11878 Ponderosa Lane in
Sand and Salt Staging Areas
AMA 88 66.5 | Mills Place Sand and Salt Storage
AMA 88 46.5 | Mudsprings Sand and Salt Storage
MPA 49 8.0 | TipTop Sand and Salt Storage
TUO 120 50.8 | Hardin Hill Sand and Salt Storage
Snow Storage Sites
None
Toll Road And Toll Bridge Plazas
None

Lists and maps of the Department of Water Resource Hydrologic Units located within the
coverage area are presented in Appendix A of the SWMP. Specific information on the
Department’s facilities and water bodies may also be found at the following website:
http://stormwater.water-programs.com/Research.htm
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SECTION FOUR

Regional Work Plans

40  HIGH RISK AREAS

A list of high risk areas within District 10 is presented in Table 4-1. High risk areas are defined
in the Section E.2 of the Permit to include areas such as locations where spills from the
Department’s owned right-of-ways, activities, or facilities can discharge directly to municipal or
domestic water supply reservoirs or ground water percolation facilities. Additional sites may be
added to the high-risk list based on discussion between the RWQCB and the Department. The
Permit requires consideration of appropriate spill containment and spill prevention control
measures for these areas.

In order to generate the list of high-risk municipal and domestic water supply reservoirs and
ground water percolation facilities, the Department first contacted known public and private
water supply providers. From the information received, the Department determined which
facilities were susceptible to a direct spill from a Department activity or facility. This
determination was based on proximity between the water body and the Department’s facility, use
characteristics of the facilities, and the probable spill response time.

The Department will consider and implement spill containment and prevention control measures
in accordance with the processes contained in the SWMP including Section 3 for BMP
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2
for retrofit projects that are within these areas.

TABLE 4-1: HIGH RISK AREAS

Road Segment/

Facility County High Risk Area Description Comments
SR 152, PM 2.5,11 | Merced San Luis The San Luis 10-0L710
Reservoir/O’Neill Reservoir/O’Neill Acceleration lane on
Forebay Forebay provides a SR152. An

domestic water supply
source for approximately

emergency gate for
the median drain

3,000 residents of the inlet is being
municipalities of Santa considered during
Nella and Dos Palos. initial project

The road segmentis a planning.

heavily used trucking
route and accidental
spills have the potential
to immediately impact
the drinking water
resource before
response actions could
be initiated.
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SECTION FIVE Regional Work Plans

5.0 IMPLEMENTATION ACTIVITIES

This section presents specific project work planned for the year and indicates BMP
implementation improvements. The anticipated schedule of construction and maintenance
activities is subject to change. The Department will discuss with the RWQCBs new projects
meeting the criteria listed below when ground disturbance takes place or when major
maintenance activities are initiated during the year.

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:
e The project involves greater than 5 acres of land disturbance, designated as “DSA”;

e The project affects a 303(d) listed water body within the project limits, designated as
“303d”;

e The project requires a 401 Water Quality Certification or Waiver, designated as
“4017;

e« The project is a Supplemental Environmental Project (water quality project
negotiated by the RWQCB and the Department) designated as “SEP”;

e The project is a storm water retrofit project (SWMP Section 4.4.2), designated as
“Retro”;

e The project limits are within a “High Risk Area,” designated as “HR”; and

e The project is designated by a RWQCB as posing a potential threat to water quality,
designated as “RB”.

Table 5-1 is intended to facilitate early RWQCB staff input in the project planning phase in
accordance with Section L.8 of the Permit and Section 4.4 of the SWMP. The goal is to resolve
water quality issues that may affect project funding, permitting, and scheduling. In addition,
projects that require RWQCB review and approval of project SWPPPs/WPCPs in accordance
with Sections H.8 and L.8 of the Permit are also covered in Table 5-1.

Table 5-2 presents a list of anticipated major maintenance projects that have the potential to
impact water quality and provides early notification of such activities. It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in
current and/or past Annual Report(s). A legend is provided for Tables 5-1 and 5-2 that identifies
abbreviations used for the project criteria.

Table 5-3 summarizes various program management activities that are part of the storm water
pollution prevention program.
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP
Category**

EA

Co.

Route

Begin
PM

End
PM

Description

Water Bodies Impacted
by Project

Criteria*

Anticipated
Project
Delivery
Schedule

Construction

Period

PA&ED
Date

PS&E
Date

Start
Date

Completion
Date

10-
47080_

ALA

580

2.7

580/205 TRUCK BYPASS - CONSTRUCT
580/205 TRUCK BYPASS. ""580/205 TRUCK
BYPASS™™ - IN ALAMEDA COUNTY ON RTE
580 FROM COUNTY LINE TO 1.5 KM W OF
GRANT LANE RD UC AND ON RTE 205
FROM CALIF AQUEDUCT TO RTE 580/205
JCT (KPLO0.0/4.35) (KP L0.0/0.34)

SAN JOAQUIN RIVER

DSA

Jun-03

Jun-03

May-
05

Jul-07

10-
0J600_

ALP

88

6.0

CAPLES REHAB - ROADWAY
REHABILITATION. -IN ALPINE COUNTY ON
ROUTE 88FROM THE AMADOR COUNTY
LINE TO 1.24 KM EAST OF THE CARSON
PASS SUMMIT. (KP 0.0/R9.7).

CAPLES LAKE, RED
LAKE, KIRKWOOD
CREEK, CAPLES CREEK,
lvarious un-named creeks

401

Oct-07

Jun-08

Aug-
08

Nov-10

10-
2A270_

AMA|

104

3.6

DRY CREEK BRIDGE REPLACEMENT -
BRIDGE REPLACEMENT (SCOUR) - IN
AMADOR COUNTY NEAR IONE FROM 0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2
KM EAST OF DRY CREEK BRIDGE

DRY CREEK

401

Dec-01

Feb-
04

Aug-
04

Jul-06

10-
46130_

AMA|

49

4.0

6.7

RTE 49 JACKSON OVERLAY - AC OVERLAY
IAND WIDEN SHOULDER - IN AND NEAR
JACKSON FROM 0.1 KM S OF SOUTH JCT
RTE 88 TO 0.5 KM N OF AMADOR CENTRAL
RAILROAD CROSSING (KP 6.4/10.7)

JACKSON CREEK

DSA

Jul-06

Jul-08

Nov-
08

Nov-09

10-
04994 _

AMA

49

7.0

11.0

AMADOR 49 BYPASS - CONSTRUCT
EXPRESSWAY - IN AMADOR COUNTY IN
IAND NEAR SUTTER CREEK AND AMADOR
CITY FROM JUNCTION ROUTE 104 TO 0.3
KM SOUTH OF RANCHERIA CREEK BRIDGE

SUTTER CREEK,
RANCHERIA CREEK

DSA,
401

Apr-02

Jun-03

Mar-
04

Nov-06

District 10
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule
PA&ED |PS&E|Start|Completion
Date | Date |Date Date
B 10- |AMA| 88 .0 |5.5JACKSON VALLEY REHAB - ROADWAY JACKSON CREEK DSA, | Jul-06 |Jul-07|Nov-| Feb-08
26444 REHABILITATION. - IN JACKSON VALLEY 401 07
FROM THE SJ CO LINE TO JUST WEST OF
THE JACKSON CREEK BR AND CONTINUE
NEAR JACKSON VALLEY RD TO JCT WITH
RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"
B 10- |AMA| 88 | 22.3 |23.8PINE GROVE IMPROVEMENTS - IMPROVE (JACKSON CREEK, DSA | Jul-07 [Jul-12|Nov-| Oct-13
0G550_ OPERATION/BYPASS - "ON STATE ROUTE [GRASS VALLEY CREEK 12
88 IN AMADOR COUNTY," IN THE VICINITY
OF PINE GROVE FROM CLIMAX ROAD TO
MT. ZION ROAD. (KP 36.2/38.4)
D 10- |AMA| 88 | 42.1 |46.9)COOK'S/HAM'S PASSING LANES - DSA | Jun-02 [Apr-04{Nov-| Nov-05
40640_ CONSTRUCT PASSING LANES AND TWO 04
WAY LEFT TURN LANE - ON ROUTE 88 IN
AMADOR COUNTY FROM 0.6 KM EAST OF
COOK'S STATION TO 2.3 KM EAST OF
HAM'S STATION _(KP 67.7/75.5)
D 10- |AMA| 88 | 7.1 |7.6 JACKSON VALLEY ROAD REALIGNMENT - DSA, |Sep-01Jan-04May-| Jul-05
1A670_ CONSTRUCT LEFT TURN LANE - IN 401 04
IAMADOR COUNTY NEAR IONE FROM 0.4
KM WEST OF ROUTE 104 TO 0.4 KM EAST
OF ROUTE 104
B 10- |CAL| 12 | 3.0 |10.2BURSON REHAB - STRUCTURAL SECTION [MOKELUMNE RIVER, 303(d) | Aug-06 | May- |Sep-| Dec-09
37930_ REPAIR - NEAR WALLACE FROM 0.8 KM BEAR CREEK DSA 08 | 08
E/OF SOUTHWORTH RD TO 0.3 KM E/OF
RTE 26 (KP 4.8/16.4)
B 10- |CAL| 26 .0 [3.1[SAVAGE WAY REHAB - - IN CAL CO NEAR |CALAVERAS RIVER DSA | Oct-05 | Sep- [Nov-| Jul-09
2A420_ VALLEY SPRINGS - SJ CO LINE TO SAVAGE 07 | 07
WAY AND IN SAN JOAQUIN CO (KP CAL
0.0/4.9 & SJ 32.7/33.0)
D 10- |CAL| 26 | 7.2 |8.3 SILVER RAPIDS CURVE REALIGNMENT -  INDIAN CREEK DSA, |Sep-01| Mar- | Jul-| Oct-05
District 10 5-3
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA
Category**

Co.

Route|

Begin
PM

End
PM

Description

Water Bodies Impacted
by Project

Criteria*

Anticipated
Project
Delivery
Schedule

Construction

Period

PA&ED
Date

PS&E

Date

Start
Date

Completion
Date

49840 _

WIDEN AND REALIGN EXISTING CURVES -
IN CALAVERAS COUNTY NEAR VALLEY
SPRINGS FROM HEINEMANN LANE TO 0.2
KM WEST OF VISTA DEL LAGO DRIVE

401

04

04

0E530_

CAL

10.3

16.4

WAGON TRAIL - TWO LANE EXPRESSWAY
- ON SR 4 FROM EAST OF COPPEROPOLIS
TO APPROX 6.4 KM WEST OF CAL-4/ CAL-
49 INTERSECTION IN ALTAVILLE (ANGELS
CAMP) (KP16.5 /26.3 )

DSA

Aug-07

NA

NA

NA

0E450_

CAL

13.8

14.6

POOL STATION CURVE CORRECTION -
IMPROVE ROADWAY ALIGNMENT AND
CONSTRUCT SHOULDER. - IN CALAVERAS
COUNTY ON ROUTE 4 FROM 0.3KM EAST
OF HUNT ROAD TO 0.3KM WEST OF POOLE
STATION ROAD. (KP 22.2/23.4)

DSA

Feb-07

Jun-08,

Sep-
08

Apr-10

0A010_

CAL

14.7

POOLE CURVE CORRECTION - CURVE
CORRECTION - NEAR ANGELS CAMP AT
POOLE STATION RD 9.7 KM W OF RTE 49
(KP 23.7)

MELONES LAKE

DSA

NA

NA

NA

NA

36250

CAL

211

23.4

ANGELS CAMP EXPRESSWAY -
CONSTRUCT 2 LANE EXPRESSWAY ON
NEW ALIGNMENT - IN ANGELS CAMP FROM
NORTH JCT RTE 49 TO 0.9 KM E OF
ROLLERI BYPASS RD. (KP R34.0/R37.7)

IANGELS CREEK

DSA,
401

Jun-02

May-
07

Nov-
07

Jul-09

OF280_

CAL

43.8

44.2

BIG TREES STATE PARK WALL -
CONSTRUCT WALL FOR SEDIMENT
CONTROL - IN CALAVERAS COUNTY ON
STATE ROUTE 4 BETWEEN 2KM NORTH OF
WHITE PINE AND BIG TREES STATE PARK
ENTRANCE. (KP 70.5/71.2)

BIG TREES CREEK

401

Feb-07

Nov-
07

Feb-
08

Feb-08

District 10

Central Valley RWQCB, Region 5
Regional Work Plan 2005-2006




SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule
PA&ED |PS&E|Start|Completion
Date | Date |Date Date
C 10- |MER| 140 | 36.2 |38.0BRADLEY OH REPLACEMENT - BRIDGE BEAR CREEK DSA, | Oct-04 |Jul-06|Jan-| Jan-10
3A660_ REPLACEMENT - IN MERCED FROM 0.3 KM 401 07
\W/O BAKER DR TO 0.2 KM E/O SANTE FE
IAVE. BR #39-0044 (KP 56.3/61.2)
C 10- |MER| 140 | 36.5 |37.6BRADLEY OVERHEAD WIDENING - BEAR CREEK DSA | Oct-04 [Jul-06|Jan-| Jan-10
0G130_ REPLACING BRADLEY OH BRIDGE WIDEN 07
FROM 2 LANES TO 4 LANES. - ON RTE 140
IN MER CO FROM MARTHELLA AVE TO .3
KM E/O SANTA FE AVENUE (KP 58.7/60.5)
C 10- |MER| 140 | 37.5 | .0 PARKWAY INTERCHANGE - CONSTRUCT |DUCK CREEK 401 | Aug-04 |Apr-O5|May-| Sep-09
3A130_ INTERCHANGE AND OVERHEAD - ON SR 06
99 NEAR MISSION AVE AND EXTENDING
APPROXIMATELY 7.25 KM N TO YOSEMITE
AVE. CROSS SR 140 BETWEEN HARTLEY
CANAL & KIBBY RD. (KP 60.4/62.3)
B 10- |MER| 140 | 40.4 |41.0MERCED 140@ARBOLEDA DR SAN JOAQUIN RIVER DSA | Jun-06 |Jul-07|Dec-| Aug-08
2A940_ - CONSTRUCT LEFT TURN 07
CHANNELIZATION AND FLASHING
BEACONS - ON ROUTE 140 NEAR MERCED
BETWEEN SOUTH ORCHARD DRIVE AND
PLAINSBURG ROAD AT ARBOLEDA DRIVE.
(KP 65.0/66.0)
B 10- |MER| 152 | 17.0 |24.0LOS BANOS BYPASS - 4 LANE FREEWAY  [LOS BANOS CREEK DSA |May-06 Jan-14{ Jul- | Jan-14
41910_ (LOS BANOS BYPASS) - IN MER CO FROM 14
0.4KM(0.24MILE) W/ OF VOLTA RD TO 1.4KM
(0.9MILE) E/OF SANTA FE GRADE ROAD
(KP25.75/39.91)
B 10- |MER| 165 | .0 |11.7HENRY MILLER REHAB - REHABILITATE OUTSIDE CANAL,MAIN DSA | Oct-07 | Dec- [Apr-| Oct-12
38220_ THE EXISTING ASPHALT CONCRETE CANAL 10 | 11
ROADWAY. - IN MERCED COUNTY ON
STATE ROUTE 165 BETWEEN INTERSTATE
District 10 5-5
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule
PA&ED |PS&E|Start|Completion
Date | Date |Date Date
5 AND HENRY MILLER ROAD. (KP 0.0/18.8)
B 10- |MER| 165 | 11.7 |26.9\WOLFSEN REHAB - AC OVERLAY & SAN JOAQUIN RIVER DSA, |Mar-07 | Mar- |Oct-| Oct-09
27980_ WIDEN/REPLACE STR. - NEAR LOS BANOS BRIDGE/OVERFLOW, 401 08 | 08
FROM HENRY MILLER RD TO RTE 140 (KP |[SALT SLOUGH
18.8/43.2)
C 10- |MER| 165 | 26.9 |30.0[STEVINSON REHAB - "AC OVERLAY, EAST SIDE IRRIGATION | DSA, |Jun-03 [Oct-06(Mar-| Mar-08
38150_ DIGOUTS, INTERSECTION" CANAL 401 07
IMPROVEMENTS & SHOULDER WIDENING -
IN MERCED COUNTY NEAR STEVENSEN
FROM ROUTE 140 TO 0.2 KM SOUTH OF
WESTSIDE BOULEVARD RIGHT (KP
43.2/48.3)
C 10- MER| 5 | 24.9 [30.3)West Bank Median Barrier - CONSTRUCT CALIFORNIA DSA |Sep-03| Dec- [May-| Sep-06
0F310_ MEDIAN BARRIER. - "IN MERCED COUNTY, JAQUEDUCT, DELTA- 04 | 05
ON ROUTE 5 FROM" THE WEST BANK MENDOTA CANAL
ROAD UNDERCROSSING TO THE TAGLIO
ROAD OVERCROSSING. (KP40.2/48.8)
B 10- |MER| 59 | 12.1 |14.7MARIPOSA CREEK REHAB - CAPM - IN MARIPOSA CREEK, DSA |Dec-06 | Nov- [Jun-| Jun-12
3A670_ MERCED COUNTY NEAR MERCED FROM |OWENS CREEK, MILES 09 | 10
0.02 KP NORTH OF REALLY ROAD TO 0.05 [CREEK
KP NORTH OF 12TH STREET (KP 19.5/23.7)
B 10- |MER| 59 | 14.8 |19.0ATWATER-MERCED EXPRESSWAY - BLACK RASCAL CREEK, | DSA, |[Aug-10| Sep- [Mar-| Sep-15
0G440_ CONSTRUCT A NEW ALLIGNMENT - IN THE BEAR CREEK, CANAL 401 12 | 13
CITY OF MERCED FROM THE CREEK
INTERSECTION OF BELLEVUE AVE AND
EXISTING RTE 59 TO THE INTERSECTION
OF GURR RD & EXISTING RTE 140 (KP R
23.8/30.6)
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Regional Work Plans

TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule
PA&ED |PS&E|Start|Completion
Date | Date |Date Date
B 10- MERH 59 | 15.0 [19.016TH ST./OLIVE AVE. WIDENING - WIDEN DSA | Jun-05 [Jan-08| Jul- | Jan-10
0E590_ TO 4 LANES. - "IN MERCED COUNTY, 16TH 08
STREET/OLIVE" AVENUE WIDENING
PROJECT. (KP 24.1/30.6)
B 10- |MER| 59 | 22.6 [23.3['OAKDALE ROAD INTERSECTION DSA |Sep-06 | Dec- |Mar-| Jan-10
0F650_ IMPROVEMENT" - INTERSECTION/SIGHT 07 | 08
DISTANCE IMPROVEMENT. - IN MERCED
COUNTY ON ROUTE 59 NEAR THE
ENTRANCE OF THE MERCED COUNTY
DISPOSAL SITE. (KP 36.4/37.5)
C 10- |MER| 59 |27.2 | .0 MERCED RIVER (SNELLING) Merced River [MERCED RIVER 303(d) | Oct-04 |Jul-05|Nov-|  Jul-07
1A070_ (Snelling) Bridge Replacement - REPLACE 05
BRIDGE (SCOUR) - NEAR SNELLING AT
MERCED RIVER BRIDGE BR# 39-71 (KP
43.7)
B 10- |MER| 99 .0 |4.6 PLAINSBURG RD FREEWAY - 4E TO 6F ON [CHOWCHILLA RIVER, DSA, |Nov-04| Feb- |Aug-| Aug-11
41580_ 8F R/W ALIGNMENT - NEAR MERCED DUTCHMAN CREEK, 401 08 | 08
FROM MADERA COUNTY LINE TO SOUTH DUTCHMAN
BUCHANAN HOLLOW RD IN MERCED CREEK
COUNTY (KP 0.0/7.4)
D 10- |MER| 99 | 10.2 [12.8MISSION AVE IC/FWY CONVERSION - 4E TOMILES CREEK, OWENS DSA, |May-01| May- |Dec-| Dec-08
36310_ 4F ON 8F R/W ALIGNMENT -IN MERCED |CREEK 401 05 | 05
FROM MC HENRY RD TO 0.4 KM SOUTH OF
CHILDS AVE OC (KP 17.0/20.6)
C 10- |MER| 99 | 13.9 [14.4EAST MERCED OH - WIDEN 15TH ST UC DSA | Oct-01 | May- |Nov-| Dec-11
48100_ IAND REPLACE EAST MERCED OH - IN 09 | 09
MERCED FROM 0.2 KM S OF EAST MERCED
OH BR #39-0130R/L TO 0.2 KM N OF 15H ST
UC BR #39-0139R/L (KP 22.4/23.2)
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Regional Work Plans

TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule
PA&ED |PS&E|Start|Completion
Date | Date |Date Date
B 10- |MER| 99 | 15.8 |17.3WEST MERCED/BEAR CREEK BEAR CREEK DSA, |May-06 |Jan-08May-| May-10
0K020_ STRUCTURES REPLACEMENT - REPLACE 401 08
BRIDGES - IN MERCED COUNTY ON
ROUTE 99 FROM 0.1KM NORTH OF V
STREET TO BLACK RASCAL BRIDGE BR #S
39-0131R/L (KP 25.4/27.8)
B 10- |MER| 99 | 17.6 |24.5FRANKLIN SLOUGH REHAB - AC OVERLAY [FRANKLIN SLOUGH, 401 | Oct-06 | May- |Oct-| Oct-10
3A720_ IAND WIDEN SHOULDERS - "IN MER CO ON |JASHE DRAIN, WEBBER 08 | 08
SR 99, NEAR MERCED" FROM 0.7 KM S OF [CANAL, CANAL CREEK,
FRANKLIN SLOUGH TO GROVE AVE (KP TRINIDAD CREEK
28.3/39.4)
D 10- |MER| 99 | 23.8 [26.5ATWATER/LIVINGSTON FR - CONSTRUCT DSA |Mar-02 | May- |Oct-| Oct-05
0A520_ ROAD AND MODIFY MEDIAN - IN MERCED 04 | 04
COUNTY IN AND NEAR ATWATER AND
LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO INDUSTRIAL DRIVE
C 10- |MER| 99 | 23.8 |26.5ATWATER FREEWAY - CONVERT 4-LANE DSA | Mar-02 [Oct-06|May-| May-10
41480_ EXPRESSWAY TO 6-LANE FREEWAY. - IN 07
MERCED COUNTY NEAR THE CITY OF
ATWATER ON RTE 99 FROM 0.4 KM NORTH
OF ATWATER OVERHEAD TO 0.4 KM
SOUTH OF ARENA WAY. (KP 38.3/R42.7)
C 10- |MER| 99 | 26.5 |28.8LIVINGSTON FWY STAGE 2 - 4E TO 6F ON DSA |Dec-01 [Oct-05May-| May-09
31696_ 8F R/W ALIGNMENT - IN MERCED COUNTY 06
NEAR THE CITY OF LIVINGSTON ON
ROUTE 99 FROM 0.4 KM SOUTH OF ARENA
WAY TO 0.4 KM SOUTH OF HAMMATT
IAVENUE. (KP 42.0/R46.3)
D 10- |MER| 99 | 28.2 |36.4LIVINGSTON/DELHI FREEWAY PLANTING - MERCED RIVER DSA | Oct-00 Jan-02(May-| Aug-06
2A50U_ HIGHWAY PLANTING AND IRRIGATION - IN 02
MERCED COUNTY IN AND NEAR
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule
PA&ED |PS&E|Start|Completion
Date | Date |Date Date
LIVINGSTON AND DELHI AT VARIOUS
LOCATIONS
C 10- MER| 99 | 4.6 [10.5/ARBOLEDA DR FWY - 4E TO 6F ON 8F R/W |DEADMAN CREEK, DSA, |Nov-04| Mar- |Sep-| Sep-11
41570_ ALIGNMENT - IN MERCED COUNTY ON MARIPOSA CREEK, 401 08 | 08
ROUTE 99 FROM BUCHANAN HOLLOW DUCK SLOUGH
ROAD TO 0.5KM NORTH OF MCHENRY
ROAD. (KP 7.4/16.9)
B 10- |MPA| 140 | 50.9 |51.2ROUTE 140 - SLOPE REPAIR - REPAIR MERCED RIVER 401 |Jan-07 | Feb- |Jun-| Jun-09
OES800_ UNDERMINED CONCRETE ROCK SLOPE 303(d) 08 | 08
PROTECTION. - IN MARIPOSA COUNTY ON
STATE ROUTE 140 FROM CRANE CREEK
BRIDGE TO 1.0 KM WEST OF YOSEMITE
NATIONAL PARK BOUNDARY. (KP 81.9/82.4)
C 10- |MPA| 49 | 17.1 |17.50LD HIGHWAY INTERSECTION AND MARIPOSA CREEK, DSA, | Apr-03 |Jul-05|Oct-| Oct-10
1A840_ BRIDGE - REALIGN AND BRIDGE - "ON SR |[STOCKTON CREEK 401 08
49, IN MARIPOSA COUNTY NEAR"
MARIPOSA FROM 2.6 KM SOUTH OF
JUNCTION FOR SR 49 AND SR 140 TO 0.1
KM NORTH OF STOCKTON CREEK
"BRIDGE" (KP 27.5/28.2)"
B 10- | SJ| 5 |28.5/ WEST STOCKTON WIDENING - WIDEN 14 MILE SLOUGH, DSA | Jul-07 |Jul-10|May-| Oct-15
0G470_ 35.6 FROM 6 LANES TO 8 LANES. - ON CALAVERAS RIVER, 11
INTERSTATE 5 IN SJ COUNTY FROM SMITH CANAL, BEAR
COUNTRY CLUB BOULEVARD TO 0.5 KM  |CREEK
NORTH OF EIGHT MILE ROAD. (KP
45.9/57.3)
B 10- | SJ| 99 | 5.3/ MANTECA 6-LANE - WIDEN TO 6 LANES - |[LONE TREE SLOUGH, DSA | Jul-08 Pan-13| Jul- Jul-17
0E610_ 15 "IN MANTECA, IN SAN JOAQUIN COUNTY" |FRENCH CAMP 13
FROM SR 120 WEST INTERCHANGE TO 0.6 [SLOUGH, LITTLE JOHN
KM NORHT OF ARCH ROAD. (KP 8.5/24.1) |CREEK
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule

PA&ED |PS&E|Start|Completion
Date | Date |Date Date

B 10- | SJ| 12 .0 | .0 MOKELUMNE RIVER BRIDGE CONTROL MOKELUMNE RIVER 401 NA NA | NA NA
0J920_ HOUSE - REPLACE DAMAGED BEAM AND
CONTROL HOUSE - IN SAN JOAQUIN
COUNTY ON ROUTE 12 AT THE
MOKELUMNE RIVER BRIDGE NO 29-0043

(KP 0.01)
B 10- | SJ| 12 .1 |10.1BOULDIN ISLAND PASSING LANES - ADD |MOKELUMNE RIVER 401 Jul-06 | Nov- [Apr-| Jul-10
0A840_ PASSING LANES AT 2 LOCATIONS AND 303(d) 07 | 08
WIDEN SHOULDERS FROM MOKELUMNE - DSA

NEAR TERMINOUS FROM SACRAMENTO
COUNTY LINE TO RTE 5 (KP 0.2/16.3)

D 10- | SJ | 120 | 9.4 |16.6MANTECA AC OVERLAY #2 - WIDEN DSA | Jun-00 [Jan-04| Jul- Jul-05
0A740_ EXISTING HIGHWAY - IN SAN JOAQUIN 04
COUNTY IN AND NEAR ESCALON FROM 0.9
KM EAST OF JACK TONE ROAD TO 0.1 KM
EAST OF IRWIN AVENUE

B 10- | SJ | 132 | 5.8 | 7.1 VERNALIS EXPRESSWAY - CONSTRUCT SAN JOAQUIN RIVER DSA |Nov-07| Nov- |Apr-| Feb-12
0A510_ NEW 2-LN EXPRESSWAY. -IN SAN 09 | 10
JOAQUIN & STANISLAUS CO'S FROM RTE
33/132 SEPARATION OH TO THE SAN

JOAQUIN RIVER BRIDGE (KP 9.4/11.5) (KP

0.0/R3.9)
B 10- [ SJ|205| .0 [1.2/ALTAMONT WB TRUCK CLIMBING LANE -  |CALIFORNIA DSA, | Jul-09 [Jul-12|Dec-| Dec-15
0G490_ CONSTRUCT WESTBOUND TRUCK BYPASS|AQUEDUCT, DELTA- 401 12

ROUTE. - "ALONG 1-205, INBOTH SJCO  [MENDOTA CANAL
FROM" WB MOUNTAIN HOUSE PARKWAY
"(PATTERSON PASS RD),AND IN ALAMEDA"
CO TO 3 KM W/OF THE WB GRANT LINE
"RD(KP0.0/19.3),(KP0.0/5.95)"
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule

PA&ED |PS&E|Start|Completion
Date | Date |Date Date

D 10- | SJ | 205 | .7 |2.0 MOUNTAIN HOUSE - CONSTRUCT IC (100% DSA |Sep-04| NA | NA NA
44260_ LOCAL) - IN SAN JOAQUIN COUNTY ON
ROUTE 205 FROM 0.97 KM WEST TO 0.99
KM EAST OF MOUNTAIN HOUSE PARKWAY
INTER CHANGE (KP 1.25/3.21)

D 10- | SJ | 205 | 3.0 [13.6TRACY WIDENING STAGE Il & lll - WIDEN 4 [TOM PAINE SLOUGH, DSA |Jun-04 | Dec- [Apr-| Jul-07
30016_ LN TO 6 LN FWY - ON RTE 205 IN TRACY |PARIDISE CUT 04 | 05
FROM 0.6KM WEST OF THE 11TH STREET
OVERCROSSING TO ROUTE 5 (KP

R4.6/R21.9)
B 10- | SJ | 205 | 4.1 |4.6 [I-205/ LAMMERS RD INTERCHANGE - DSA |Jan-08| NA | NA NA
0H910_ OVERSIGHT TO CONSTRUCT NEW

INTERCHANGE - ON [-205 APPROX. 1 Ml
W/OF GRANT LINE/NAGLEE RD
INTERCHANGE IN THE CITY OF TRACY (KP

6.6/6.9)
B 10- | SJ | 26 |15.3 [15.9BELLOTA CURVE CORRECTION - REALIGN [CALAVERAS RIVER, DSA, |Oct-04 |Apr-06/Aug-| Dec-07
49900 EXISTING CURVE - ON STATE ROUTE 26 [DUCK CREEK, 401 06

FROM 0.6 KM TO 1.4 KM EAST OF ESCALON
BELLOTA ROAD (KP 24.6/25.6)

B 10- | SJ| 26 | 18.5 [18.8WIMER CURVE CORRECTION #2 - CURVE |[SANDSTONE CREEK DSA | Jul-05 Jan-07|May-| Jan-09
OE380_ CORRECTION - ON ROUTE 26 FROM 1.4 07
KM WEST OF SANDSTONE CREEK BRIDGE
TO 0.3 KM WEST OF WIMER ROAD IN SJ
CO. "(KP 29.85/30.22, 32.09/32.41)"

D 10- | SJ| 4 |17.6 [19.5CROSSTOWN FWY PLANTING II - HIGHWAY DSA | Apr-01 | Sep- |Mar-| May-07
3A930_ PLANTING AND IRRIGATION - IN SAN 02 | 03
JOAQUIN COUNTY IN AND NEAR

STOCKTON AT VARIOUS LOCATIONS
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule

PA&ED |PS&E|Start|Completion
Date | Date |Date Date

B 10- | SJ| 4 4.3 |4.4 ROUTE 4 CURVE CORRECTION - EAST OF MIDDLE RIVER, DSA, | Apr-06 | Aug- [Nov-| May-10
OFO070_ MIDDLE RIVER - CURVE CORRECTION TRAPPER SLOUGH 401 07 | 07
"ROUTE 4 CURVE CORRECTION - EAST OF"
- ON ROUTE 4 IN SAN JOAQUIN COUNTY
EAST OF THE MIDDLE RIVER BRIDGE (KP

6.95/7.21)
B 10- |SJ| 4 | 5.4 |5.9|S3-4 CURVE IMPROVEMENT - CURVE TRAPPER SLOUGH DSA, | Apr-06 | Aug- [Nov-| May-10
OH570_ IMPROVEMENT. - "IN SAN JOAQUIN 401 07 | 07

COUNTY, ON ROUTE 4," "WEST OF TRACY
BOULEVARD, WEST OF" STOCKTON. (KP

8.69/9.49)
B 10- |SJ| 4 | 5.8 [8.2 TRACY BLVD/TRAPPER RD. CURVE TRAPPER SLOUGH DSA, |Apr-06 | Aug- |Nov-| May-10
OH040_ IMPROVEMENT - CURVE CORRECTION - IN 401 07 | 07

SAN JOAQUIN COUNTY WEST OF THE CITY
OF STOCKTON FROM 0.3 KM WEST OF
TRACY BOULEVARD TO TRAPPER ROAD
(KP 9.3/R13.9)

C 10- [ SJ| 4 | 8.1 [14.3BACON ISLAND REHAB - PAVEMENT DSA |Jun-02 [Jul-07|Jan-| Jan-11
28320 REHABILITATION - NEAR STOCKTON 08
FROM 0.2 KM E OF BACON ISLAND RD TO
SAN JOAQUIN RIVER BRIDGE BR# 29-50
(KP R13.0/T23.0)

c 10- | SJ| 5 |13.9 |15.6]MOSSDALE WIDENING - NORTHBOUND  [SAN JOAQUIN RIVER 401 | Jun-04 |Oct-06{Apr-| Oct-09
3A120 WIDENING I-5 - ON ROUTE 5 IN SAN 303(d) 07
JOAQUIN COUNTY FROM 0.1 KM NORTH OF
PARADISE CUT OVERFLOW BRIDGE TO 0.7
KM NORTH OF ROUTE 120 NORTHBOUND
ON RAMP (KP R22.4/R25.1)
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP
Category**

EA

Co.

Route|

Begin
PM

End
PM

Description

Water Bodies Impacted
by Project

Criteria*

Anticipated
Project
Delivery
Schedule

Construction

Period

PA&ED|PS&E
Date | Date

Start
Date

Completion
Date

10-
0E490_

SJ

221

23.6

FRENCH CAMP/SPERRY ROAD -
MODIFY/RECONSTRUCT - "ON
INTERSTATE 5, IN STOCKTON, IN" SJ
COUNTY FROM 0.6 KM SOUTH OF FRENCH
CAMP RD INTERCHANGE TO DOWNING
IAVE INTERCHANGE. (KP 35.6/38.1)

FRENCH CAMP SLOUGH

DSA

Sep-05| NA

NA

NA

10-
3A260_

SJ

26.5

27.0

CHANNEL VIADUCT REHAB -
REHABILITATE BRIDGE - IN SAN JOAQUIN
COUNTY IN STOCKTON FROM 0.5 KM
NORTH OF ROUTE 5 AND 4 SEPARATION
TO 0.2 KM SOUTH OF BUENA VISTA
AVENUE UNDERCROSSING

STOCKTON CHANNEL
VIADUCT

303(d)

Mar-01 | Sep-
03

Apr-
04

Jul-05

10-
43430

SJ

34.5

35.7

EIGHT MILE ROAD/ I-5 INTERCHANGE -
EIGHT-MILE ROAD GE (100% LOCAL) - IN
SAN JOAQUIN COUNTY ON INTERSTATE 5
NEAR STOCKTON FROM 1.0KM SOUTH OF
EIGHT MILE ROAD TO 1.0 KM NORTH OF
EIGHT MILE ROAD UNDERCROSSING. (KP
55.5/57.5)

DSA

Aug-03 |Apr-04

Apr-
04

Nov-04

10-
0L020_

SJ

99

RIPON BRIDGE REHABILITATION - BRIDGE
REHABILITATION - IN SAN JOAQUIN
COUNTY IN RIPON AT STANISLAUS RIVER
BRIDGE #29-0013L/R (KPO0.0)

STANISLAUS RIVER

401

NA NA

NA

NA

10-
1A700_

SJ

99

141

15.0

IARCH ROAD - CONSTRUCT INTERCHANGE
- IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD OVERCROSSING

NEW WEBER SLOUGH,
LITTLE JOHN CREEK

DSA,
401

Aug-00 | Dec-
01

May-
02

Jan-06

10-
3A100_

SJ

99

15.0

18.6

SOUTH STOCKTON 6-LANE - WIDEN TO 6
LANES - IN SAN JOAQUIN CO AND IN
STOCKTON FROM 0.6 KM N/OF ARCH RD
TO 0.2 KM S/OF RTE 4 WEST. (KP 24.1/29.9)

/MA O AR/

DUCK CREEK

DSA,
401

Feb-08 (Jul-12

Feb-
13

Jul-16

District 10
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA
Category**

Co.

Route|

Begin
PM

End
PM

Description

Water Bodies Impacted
by Project

Criteria*

Anticipated
Project
Delivery
Schedule

Construction

Period

PA&ED
Date

PS&E

Date

Start
Date

Completion
Date

(PA&ED ONLY)

0L140_

SJ

99

24.0

241

- RECONSTRUCT MORADA LANE I/C AT SJ-
99 IN STOCKTON - IN SAN JOAQUIN CO AT
MORADA LANE IN STOCKTON
(KP38.62/38.78)

DSA

NA

NA

NA

NA

0L130_

SJ

99

25.2

254

- RECONSTRUCT EIGHT MILE RD I/C AT SJ-
99 IN STOCKTON - IN SAN JOAQUIN CO AT
EIGHT MILE ROAD IN STOCKTON
(KP40.71/40.87)

DSA

NA

NA

NA

NA

OF300_

SJ

99

25.4

28.7

BEAR CREEK MEDIAN BARRIER -
CONSTRUCT SINGLE CONCRETE AND
THREE BEAM MEDIAN BARRIER - ON RTE
99 FROM THE BEAR CREEK BR TO THE
END OF THE EXISTING TYPE 60 BARRIER
NEAR SOUTH LODI OVERCROSSING. (KP
40.9/46.2).

BEAR CREEK

DSA

Sep-05

Apr-06

Aug-
06

Nov-11

3A090

SJ

99

6.4

7.0

MANTECA 99/120 E WIDENING -
RECONSTRUCT INTERCHANGE - "IN
MANTECA, ON RTE 99 FROM 0.3KM SO*
SOUTH TO 0.5KM N/OF RTE 99/120 EAST
INTERCHANGE & ON RTE 120 FROM 0.2KM
W/OF RTE 99 TO 0.3KM WEST OF AUSTIN
"ROAD. (KP10.3/11.3,10.0/10.7)"

DSA

Mar-04

Aug-
04

Aug-
04

Aug-06

3A410_

STA

108

27.6

37.3

RIVERBANK OAKDALE WIDENING - WIDEN
TO FOUR LANES WITH CONTINUOUS 2-
WAY LEFT TURN LANE - IN AND NEAR
MODESTO FROM RTE 219 TO OAK AVE IN

THE CITY OF OAKDALE (KP 44.4/60.0)

HETCH-HECHEY CANAL

DSA,
401

Jul-08

NA

NA

NA
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule

PA&ED |PS&E|Start|Completion
Date | Date |Date Date

C 10- |STA| 120 | 3.0 [12.9|0AKDALE EXPRESSWAY - RECONTRUCT |COYOTE CREEK, 401 |Sep-02|0ct-06|May-| Jun-10
34540 INTERCHANGE - 0.1 MILE WEST OF LESNINI 303(d) 07
VALLEY HOME ROAD TO 2.8 MILE EAST OF |CREEK,STANISLAUS DSA
LANCASTER ROAD (OAKDALE BYPASS) (KPRIVER
4.5/R20.8)
D 10- |STA| 120 | 4.2 |6.1 [DAKDALE ROADWAY REPAIR - STANISLAUS RIVER DSA | Jun-03 |jun-04/Sep-| Aug-05
28120 STRUCTURAL SECTION REPAIR. - IN 04

OAKLAND IN STANISLAUS COUNTY ON
ROUTE 108 FROM OAK AVENUE(PM 37.20)
TO 108/120 INTERSECTION AND ON ROUT
E 120 FROM STANISLAUS RIVER BRIDGE
KP 6.80(PM 4.20) TO MAGG AVE KP 9.8

B 10- |STA| 132 | 11.1 [14.7ROUTE 132 EXPRESSWAY - CONSTRUCT 4 [CANAL DSA |Sep-06|Jul-08/Jan-| Oct-10
40350 _ LANE EXPRESSWAY ON NEW ALIGNMENT 09
AND SOUNDWALL - IN MODESTO ON RTE
132 FROM NEBRASKA AVE TO RTE 99 AND
ON RTE 99 FROM RTE 132 TO KANAS AVE
(KP R18.2/R23.7) (KP R25.9/R27.2)

C 10- |STA| 132 | 14.9 |16.8MODESTO 132 REHAB - ROUTE 132 REHAB DRY CREEK 401 | Feb-03|Oct-06|Jan-| Jan-08
3A650_ & INTERSECTION IMPROVEMENTS. - IN 07
STANISLAUS COUNTY ON ROUTE 132 IN
MODESTO FROM L STREET TO SAN JUAN
DRIVE. (KP L24.1/L27.1)

C 10- |STA| 132 | 17.7 [19.7[RTE 132 4-LANE WIDENING - WIDEN DSA |Mar-04 |Apr-05 Oct-| Nov-08
3A110_ HIGHWAY TO 4-LANES WITH CONTINUOUS 05
TURN LANE. - IN STANISLAUS COUNTY ON
STATE ROUTE 132 FROM RIVERSIDE
DRIVE TO FRAZINE/CODONI ROAD (KP
28.5/31.7)
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SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule
PA&ED |PS&E|Start|Completion
Date | Date |Date Date
C 10- |STA| 219 | .1 |4.9 RTE 219 4-LANE WIDENING - WIDEN TO 4 DSA |May-04| Dec- [Oct-| Sep-09
0A870_ LANES AND INTERSECTION 06 | 07
IMPROVEMENTS - IN STANISLAUS COUNTY
FROM ROUTE 99 TO ROUTE 108 IN AND
NEAR MODESTO (KP 0.2/7.8)
B 10- |STA| 33 | 23.4| .0 PATTERSON BRIDGE SCOUR - BRIDGE INGRAM CREEK 401 NA NA | NA NA
2A290_ RESTORATION (SCOUR) - NEAR
PATTERSON AT INGRAM CREEK BRIDGE
BR# 38-18 (KP 37.7)
C 10- |STA| 99 | 11.9 [11.9RTE 99/WHITMORE AVE INTERCHANGE - DSA | Jul-01 Pan-07{Mar-| Oct-09
2A770_ RECONSTRUCT IC - ON ROUTE 99 IN CITY 07
OF CERES AT WHITMORE OC. (KP 19.1)
B 10- |STA| 99 | 15.0 |23.3MODESTO/SALIDA PLANTING REHAB - TUOLUMNE RIVER 303(d) | Jul-06 |Oct-07|Jan-| Jan-12
O0F730_ HIGHWAY PLANTING RESTORATION - IN 08
STA CO IN AND NEAR THE CITIES OF
MODESTO AND SALIDA ON SR 99 AT
VARIOUS LOCATIONS FROM TUO RIVER
BR TO 1.1 KM NORTH OF RTE 219. (KP
24.14/37.5)
B 10- |STA| 99 | 15.1 |17.0MODESTO RAMP REHAB - REHABILIATE 15 TUOLUMNE RIVER DSA, | Jul-05 | Mar- |May-| Jul-08
0A671_ RAMPS - IN MODESTO FROM TUOLUMNE 401 07 | 07
BLVD UC TO 0.4 KM N OF KANSAS AVE OC
(KP 24.3/27.4)
B 10- |STA| 99 | 20.8 |21.4PELANDALE INTERCHANGE - MODIFY MODESTO IRRIGATION DSA |Nov-06 [Jul-08|Oct-| Dec-10
47210_ INTERCHANGE. - IN MODESTO FROM 0.3 |CANAL LATERAL6 &7 08
KM S TO 0.6 KM N OF PELANDALE OC (KP
R34.6/R35.6)
B 10- |STA| 99 | 3.3 |3.7 MAIN STREET I/C - RECONSTRUCT DSA NA NA | NA NA
0F410_ INTERCHANGE. - IN TURLOCK AT THE
WEST MAIN STREET INTERCHANGE. (KP
5.3/5.9).
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TABLE 5-1: DISTRICT 10 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA |Co. |RouteBegin[End Description Water Bodies Impacted |Criteria*| Anticipated Construction
Category** PM |PM by Project Project Period
Delivery
Schedule

PA&ED |PS&E|Start|Completion
Date | Date |Date Date

B 10- |STA| 99 | 9.7 |10.9MITHCELLI RD/SERVICE RD INTERCHANGE DSA |Mar-05 | May- [Nov-| Jul-12
1A690_ - MODIFY INTERCHANGE - "ON RTE 99 IN 09 | 09
CERES, IN STANISLAUS" COUNTY FROM
0.5 KM SOUTH TO 1.0 KM NORTH OF
MITCHELL ROAD (KP 15.6/17.5)

C 10- |STA| 99 | 9.9 [15.0SOUTH MODESTO PLANTING REHAB - TUOLUMNE RIVER 303(d) | Jul-04 | Sep- |Jan-| May-10
OF720_ HIGHWAY PLANTING RESTORATION - "ON 05 | 06
ROUTE 99, IN STANISLAUS COUNTY,"
FROM 0.3 KM SOUTH OF THE MITCHELL
ROAD UNDERCROSSING TO THE
TUOLUMNE RIVER BRIDGE. (KP
R15.9/R24.1)

D 10- |TUO| 108 | 1.8 | 4.6 EAST SONORA | & HESS AVE IC - WIDEN  [SULLIVAN CREEK DSA, | Oct-97 | Mar- | Jul- Jul-07
3404U_ EXISTING HIGHWAY - IN TUOLUMNE 401 01 | 01
COUNTY NEAR SONORA FROM 0.3 KM
WEST OF SANGUINETTI OVERHEAD TO 0.5
KM EAST OF STANDARD ROAD

C 10- [TUO| 108 | 4.0 [6.0 [EAST SONORA Il - CONSTRUCT STAGE 2  |ALERINE CREEK, DSA | Jul-99 | Feb- | Jul- | Jul-09
34042 OF SONORA BYPASS - NEAR SONORA  [PHOENIX DITCH 07 | 07
FROM 0.8 KM W OF STANDARD RD TO VIA
ESTE (KP R6.4/R9.7)

B 10- |TUO| 108 | 4.3 |5.9 STANDARD RD TO VIA ESTE RD TWO-WAY ALERINE CREEK DSA, | Jul-06 | Mar- |Jun-| Oct-09
0J160_ LEFT TURN LANE - TWO-WAY LEFT TURN 401 08 | 08
LANE. - IN TUOLUMNE COUNTY ON ROUTE
108 "FROM STANDARD ROAD TO VIA
ESTE," EAST OF SONORA. (KP 6.9/9.4)

B 10- |TUO| 120 | 12.1 |15.5[CHINESES CAMP REHAB - REHAB-WIDEN [MOUNTAIN PASS CREEK| 401 | Oct-07 | Feb- |May-| May-10
3A730_ SHOULDER AND AC OVERLAY - ON STATE [CHINESE CREEK 09 | 09
ROUTE 120 IN TUO CO FROM YOSEMITE

JUNCTION TO JUNCTION 49. (KP 19.5/24.9)
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Table 5-1 Legend

* Criteria ** SWMP Category is defined in SWMP Section 4.4.1, Table 4-3,
DSA = Disturbed Soil Area is greater than 5 acres. (A) Beginning of Project Development Process prior to
303d = 303 (d) listed water body within project limits approval of the PSR

and affected by project (B) PSR approved but Environmental Documents are not final

401 = 401 Certification/Waiver required (C) Environmental Documents are final
SEP = Supplemental Environmental Project (D) Environmental documents final, design complete and
Retro = Storm Water Retrofit Project (SWMP 4.4.2) project in the construction phase of project delivery
HR = Project limits within High Risk Area

RB RWQCB designated project as a potential threat to

water quality

Note: All projects which do not require a SWPPP will require a WPCP
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

Major Road Maintenance Activities (1)

Water Bodies Completion
County Route PM Description Affected Criteria (2) | Start Date Date

None

Maintenance Facility and Activity Inspections

Coulterville, Cabbage Patch, lone, and Caples Lake Maintenance Facilities are scheduled for annual inspections by the District Maintenance
Storm Water Coordinator.

Four Maintenance Activities are scheduled for review, included are paving, shoulder backing, crack sealing, and vegetation spraying.

Maintenance Facility BMP Improvements

Material Storage Bin Canopies are scheduled for Tracy and Pine Grove Maintenance Stations.
Repair and service recycle wash systems are scheduled for Long Barn, Pine Grove, Sonora, Caples Lake, and Midpines.

Maintenance BMP Actions/Modifications

Slope Erosion Control

Vactor disposal site maintenance

Snow and Ice removal

Waste Stockpile disposal

Vegetation Management and Vegetated Slope Management

The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development. The goal of the District's 05-06 VCP is to minimize the
discharge of chemicals to receiving waters by reducing chemical use for vegetation control. The district VCPs are under development at this time.
They include the following:

e Type of chemical to be applied
e Applications locations, widths, total acres applied, frequency, amount totals
e Reason for application

The Department continues to inspect approximately 20% of the District’'s slopes on an annual basis in order to achieve inspection of all slopes
within a five-year period. The results of the inspections will be reported in the Annual Report.
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(1) Major road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to surface
waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Department staff.

(2) Criteria
401 = 401 Certification/Waiver required
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TABLE 5-3: GENERAL MANAGEMENT PRACTICES

Monitoring Activities

Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring & Research Program
Characterization Monitoring Plan FY 2004-2005.

Construction Compliance Monitoring Program

Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the Construction
Compliance Review Task Force annual report.

Training and Public Outreach

Maintenance: On-going training on storm water issues will be provided to crews through the BMP Tailgate meetings every ten days or change of
activities.

Four-hour SW training given to the Maintenance Crews including shop personnel and field mechanics. Superintendents and management receive
a two-hour training course.

Construction: For FY 05/06 Central Region Construction plans to train all construction field staff on storm water pollution construction that have not
been previously trained. This includes staff that missed training during 04/05 and new hires. New training modules will be developed for Phase I
permit changes and Sampling and Analyses requirements.

Adopt-A-Highway: The Department’'s Adopt-A-Highway program is a continual reminder to participants and to the public of pride in their public
property and of the unacceptability of proliferation of litter.

Pending Headquarters approval and disbursement of funds, the Central Region will: 1) develop and distribute five distinctive storm water pollution
prevention informational fact sheets to be utilized for MS4 coordination and public education activities; one fact sheet will be developed and
distributed to address the unique water quality challenges presented by each RWQCB office within the Central Region; 2) develop content for, and
purchase a portable storyboard to be used for presentations and static displays for permit-related public education efforts; and 3) purchase three
notebook computers and two portable digital projectors to be used for permit-related training, presentations, MS4 coordination, and other activities
where computing portability is necessary to achieve permit compliance.
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TABLE 5-3: GENERAL MANAGEMENT PRACTICES

Municipal Coordination

District 10 participates in cooperative meetings with municipalities located within the District. Coordination efforts are focused on sharing of
information, public education, storm drain stenciling coordination, and training.

Municipal counterparts are notified of spills on Department property that might affect them. Representatives of municipalities and other local
agencies are encouraged to attend and participate in Department Maintenance training meetings. Contacts are promoted to allow Department
participation in other agency training. Maintenance Supervisors are encouraged to establish networks with local agencies. The Department
Permits Department is included in Maintenance and Construction training, and a mentoring effort is made with Permits engineers, inspectors, and
their permittees.

District personnel will attend meetings and workshops as needed for Total Maximum Daily Loads (TMDLSs) where the Department has been
identified as a potential Stakeholder. Coordination will continue as needed with other potential Stakeholders and the Regional Board.

See Training and Public Outreach above for additional planned municipal coordination activities.
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